Underground Construction Technology | January 28-30, 2020 | Fort Worth, TX

20 TIPS IN 20 MINUTES:

HANDLING
CONTRACT RISK
ON HDD PROJECTS



LEGAL SERVICES



Underground Construction Technology | January 28-30, 2020 | Fort Worth, TX



1/DISPUTED CLAIMS & LAWSUITS: THE RECIPE

Underground Construction Technology | January 28-30, 2020 | Fort Worth, TX



2/THE 3 CONTRACTING CATASTROPHES



DISPUTED CLAIMS & LAWSUITS

Underground Construction Technology | January 28-30, 2020 | Fort Worth, TX




3/THE COSTS & RISKS OF GETTING STUCK

Underground Construction Technology | January 28-30, 2020 | Fort Worth, TX



4/LITIGATION: A LIFESTYLE DISEASE

Underground Construction Technology | January 28-30, 2020 | Fort Worth, TX






LOST & COMPROMISED CLAIMS

Underground Construction Technology | January 28-30, 2020 | Fort Worth, TX



6/LIENS & BONDS: CLEAR THE HURDLES

Underground Construction Technology | January 28-30, 2020 | Fort Worth, TX




7/FIRST RULE OF CHANGE MANAGEMENT: READ THE CONTRACT

Underground Construction Technology | January 28-30, 2020 | Fort Worth, TX



8/IF YOU COULD FOLLOW THE CONTRACT, THAT'D BE GREAT...

Underground Construction Technology | January 28-30, 2020 | Fort Worth, TX



9/...BUT DON'T LOSE HOPE IF YOU DIDN'T

Underground Construction Technology | January 28-30, 2020 | Fort Worth, TX



10/DOCUMENTS & DOCUMENTATION

Underground Construction Technology | January 28-30, 2020 | Fort Worth, TX



11/KNOW YOUR ENDGAME STRATEGY

Underground Construction Technology | January 28-30, 2020 | Fort Worth, TX



12/DON'T FORGET ABOUT INSURANCE AND BONDS!



UNCONSCIOUS RISK ASSUMPTION

Underground Construction Technology | January 28-30, 2020 | Fort Worth, TX



13/SEEING WHAT'S HIDDEN

Underground Construction Technology | January 28-30, 2020 | Fort Worth, TX



14/IMPLIED OBLIGATIONS & INVISIBLE TERMS

Underground Construction Technology | January 28-30, 2020 | Fort Worth, TX



15/CONTRACTING MYTHS & FAIRY TALES



Underground Construction Technology | January 28-30, 2020 | Fort Worth, TX

16/

KNOW & INCLUDE YOUR DEAL POINTS ...

	P	roposa	al				
Proposal Submitted by		Contact					
			Mobile	amont Progr			
		Email					
Proposal Submitted to		Phone		Date			
	ii.						
98		Job Name HDD Sewer	Line Bores				
28		Jub Location					
	-						
te.	Job Phone	Proposal Number	n.				
We hereby submit specification	ose and estimates for						
QTY	PTION	ION				TOTAL	
	HDD Sewer I	Line Bores			-0.00		Newsonine.
4,000 LF - 12"	HOD HOPE			S	75.00	Š	300,000.00
2,000 LF - 10°				5	75.00		150,000.00
				 			
						11	
				1			
				-			
ncludes: All Equipment,	Labor and Materials to fuse an	d bore 10" HDPE					
excludes: Pipe, Fusing, P	ermits, Survey, Design, Pipe F	lauling & Handling, Rock	k HDD, Sup	port Equip	ment		
and the second s	material and labor - complete in a Hundred Fifty Thousand and			A STATE OF THE PARTY OF THE PAR	of:		450 000 00
Four leasurement to be made as follow	00/100	Dollars	<u>\$</u>			450,000.00	
Net 10 Days							
pecifications involving extra costs trikes, accidents or delays beyon	a specified. All work to be completed in a s-will be executed only spon written and do us central. Centhed payrolls or Davis evered try Workman's Compensation in	ers, and will become an extra ch s-Bacon wage rates are not inclu	ange over and	above the es	Smate Altragree	ments co	ntingent upon
Note: This proposal may be w	withdrawn by us if Authorized S	Signature:					
ot accepted within 30 days.		•					
coeptance of Proposal - The sto e made as outlined above.	ove prices, specifications and conditions	are satisfactory and are hereby	accepted. You	are sufficie	ed to do the wor	sa spec	fed. Payment will
		Name					
Date of Acceptance.		Signature					

Underground Construction Technology | January 28-30, 2020 | Fort Worth, TX

17/
... IN WRITING
IN THE CONTRACT

DESCRIPTION OF WORK:

Exhibit "A" is fully incorporated into this Subcontract Agreement only to the extent of the description of the work to be performed. In the event of a conflict between the terms and conditions of the Agreement and the Exhibit "A", the Agreement shall always control and govern.

REAL CONTRACT ATTEMPTING TO NULLIFY EVERYTHING IN SUBCONTRACTOR'S PROPOSAL EXCEPT PRICE

(the "Work").

The attached Exhibit A is only applicable to the Agreement to the extent that it sets forth Subcontractor's scope of Work and pricing for the Project. Any other terms and conditions contained within the attached Exhibit A are null and void unless specifically included within the body of this Agreement or the General Conditions. In the event of any conflict between the provisions of Exhibit A and the provisions of this Agreement or the General Conditions, the provisions of this Agreement or the General Conditions shall prevail.

Underground Construction Technology | January 28-30, 2020 | Fort Worth, TX



18/SPOTTING RED FLAGS BEFORE YOU SIGN

Underground Construction Technology | January 28-30, 2020 | Fort Worth, TX



19/ "FORM" AND "STANDARD" DO NOT MEAN "GOOD"

Underground Construction Technology | January 28-30, 2020 | Fort Worth, TX



20/PREVENTION IS CHEAPER THAN THE CURE